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STATE WATER CONTROL BOARD ENFORCEMENT ACTION
AMENDMENT TO
SPECIAL ORDER BY CONSENT
ISSUED TO
THE TOWN OF VINTON

SECTION A: Purpose

This is an Amendment to a Consent Special Order issued under the authority of Va. Code §62.1-
44.15(8a) by the State Water Control Board to the Town of Vinton, for the purpose of revising
certain provisions of the Consent Special Order issued by the State Water Control Board to the
Town of Vinton on June 23, 2003,

SECTION B: Basis for Amendment

1. The Board issued a consent order to Vinton on June 25, 2003 (“2003 Order”) requiring
Vinton to study and correct inflow and infiltration in the Wolf Creek, Chestnut Mountain,
and Lindenwood sewer systems. The Wolf Creek improvements have been finished and
the preliminary evaluation of the Chestnut Mountain and Lindenwood systems have been
completed ahead of schedule. The construction completion deadlines for these projects
under the 2003 Order are February 15, 2005 for Chestnut Mountain and February 15,
2008 for Lindenwood.

2. Vinton completed a Preliminary Engineering Report for the Chestnut Mountain and
Lindenwood sewer system repair projects in September 2004. In a letter dated October
19, 2004, Vinton reported that the Chestnut Mountain system is in much better condition
than was expected, with only three manholes in need of repair. The Lindenwood system,
on the other hand, requires the replacement of 45 manholes and 9,000 feet of sanitary
sewer line. Accordingly, Vinton requested that the contract for repair work on the three
Chestnut Mountain manholes be consolidated with the Lindenwood contract, with the
construction completion deadlines for Chestnut Mountain to be extended by a year and
Lindenwood to be shortened by eighteen menths.
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3. Therefore, the State Water Control Board and Vinton agree that it is appropriate to amend
the 2003 Order as described below.

SECTION C: Agreement and Order

Accordingly, the State Water Control Board, by virtue of the authority granted it in Code §62.1-
44.15(8a), orders Vinton, and Vinton agrees, that Vinton shall perform the actions described in
Appendix A of this Amendment, which supercedes Appendix A of the 2003 Order. Both the
State Water Control Board and Vinton understand and agree that this Amendment does not alter
modify, or amend any other provision of the 2003 Order and that unmodified provisions of the
2003 Order remain in effect by their own terms.
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And it is so ORDERED this day of MARCH IF 2005,

%&%x Q DM

Fon. Robert G. Burnley, Director
Department of Environmental Quality

The Town of Vinton voluntarily agrees to the issuancg/0f this Amendment.
By: —— &’\

Date: [ 12 - 0‘5

Commonwealth of Virginia

City/County of W

The foregoing instrument was acknowledged before me this )é?ﬁ day of , 2005,

by , . ﬁ&m@/ , who is W : 2 of the
To

wi of Vintor\li on be]g% of said Town. /

N otary Publi 1

My commission expires: 74
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APPENDIX A

1. Chestnut Mountain Subdivision Sewer System Evaluation and Repairs. Vinton shall
evaluate and repair the 8-inch gravity sewer line and any associated manholes serving the
Chestnut Mountain area according to the following schedule: Not later than February 15,
2006, Vinton shall complete repair of the manholes serving the Chestnut Mountain
Subdivision it accordance with the requirements of the Sewerage Regulations, 9 VAC 25-
790-10 er seq. Vinton shall notify WCRO in writing within fourteen days of completing this
project.

9 Lindenwood Subdivision Sewer System Evaluation and Repairs. Vinton shall evaluate
and repair the sewer line and any associated manholes serving the Lindenwood Subdivision
according to the following schedule:

a. Not later than April 15, 2003, Vinton shall submit to DEQ for review and
approval a sewer rehabilitation work schedule for the Lindenwood Subdivision.

b. Not later than August 15, 2005, Vinton shall submit its first biannual progress
report for this project to WCRO.

c. Not later than February 15, 2006, Vinton shall submit its second biannual
progress report for this project to WCRO.

d. Not later than June 15, 2006, Vinton shall complete repair of the sewer line and
associated manholes serving the Lindenwood Subdivision in accordance with the
requirements of the Sewerage Regulations, 9 VAC 25-790-10 ef seg. Vinton shall
notify WCRO in writing within fourteen days of completing this project.





